AUTHORIZATION HISTORY
AMOUNT DATE — DESCRIPTION

$5,773,426.70 09/17 /2015 (Council) — Original construction contract
$288,671.33 09/17 /2015 (Council) — 5% Contingency
$58,000.00 09/17 /2015 (Administrative Authority)
$358,634.53 Proposed (Council) — Change Order #5
$6,478,732.56 Total Contract Authorization
CONTRACT HISTORY

AMOUNT DATE — DESCRIPTION (CO%/CUMULATIVE CO%)

$5,773,426.70 09/17 /2015 — Original construction contract
$104,531.32 03/30/2016 — CO #1 (Contingency) — Austin Energy conduit and water line
(1.81%/1.81%)
$23,250.00 08/18/2016 — CO # 2 (Contingency) — Garage attendants for utilities
(0.40%/2.21%)
$109,815.79 09/22/2016 — CO # 3 (Contingency) — Storm sewer realignment and water line
(1.90%/4.12%)
$61,629.33 11/05/2012 — CO # 4 (Contingency/Administrative Authority) — Wastewater
realignment (1.07%/5.19%)
$243,166.00 Proposed — CO #5 — (Additional Authorization) Change Order #5 (4.22% /9.41%)
$6,315,819.14 Total Contract E xpenditures
941%  Cumulative Change Orders



